
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

SAN FRANCISCO BAY REGION

oRDER NO. 9t-OO9

AMENDING ORDER NO. 89-138, SITE CLEANUP REQUIREMENTS FOR:

CLIFFORD B. HIJNTER, INC. (formerly HUNTER TECHNOLOGY CORPORATTON),
HUNTER TECHNOLOGY ACQUISITION COMPANY doing business as
HUNTER TECHNOLOGY CORPORATION,
MONSANTO COMPANY, and
CAMSI IV

FOR THE PROPERTY LOCATED AT:

271"0 LAFAYETTE STREET
SANTA CLARA, SANTA CLARA COUNTY

The California Regional Water Quality Control Board, San Francisco
Bay Region (hereinafter called the Board) finds that:
l-. On August a6, 1989, the Board adopted Order No. 89-138, Site

cleanup Requirements for the property at 271"o Lafayette Street
in Santa Clara. The dischargers named in the Order were
Clifford B. Hunter, Inc., Hunter Technology Corporation,
Monsanto Company, and CAMSI IV. CAI{SI IV is the current
property owner and has been since L985, and is named, by
inference, as secondarily responsible for site remediation.
A11 on-site buildings were demolished in 1985 by a
professional demolition firm hired by Kirnball Smal1
Properties.

2. The dischargers have been complying with the Prohibitions and
Specifications of the existing order in accordance with the
established time schedule and tasks.

3. The dischargers cornpleted installation of an interirn
remediation system, including an extraction trench and wells
and an infiltration trench, in l-990. Because it took longer
than anticipated for staff review of the proposed
infiltration-trench element of the systen, authorization to
use the complete system was not given until late 1-990. It was
not feasible for the dischargers to turn the system on prior
to l-991; therefore, it will not be possible for the
dischargers to comprete Tasks e, 1) and 2) by January 31-, L9gi,
as required by the order. A six-month extension to August L,
1991 is recommended by staff for the completion of both Tasks
e. 1) and 2).



4- The completion of Task f. is dependent upon the completion of
e. 2). Since a reconmendation to extend the due-date of the
report for e. 2) is being made, a six-month extension to
February 1, L992 for the cornpletion of Task f. is recommended
by staff.

5. PCBs have recently been found in shallow soil at the site in
concentrations up to 35 pprn (parts per nillion). PCBs in soils
were discovered as a result of manifest compliance
requirernents prior to disposal of soil excavated fiom the
former Hunter Area; on-site soils were tested for metalspollution, but there was not prior reason to suspect PCB soilpollution.

6- PCBs have also been found outside the former Hunter Area. PCBconcentrations up to 44 ppn (parts per million) have beendetected in shallow soil sarnples from the property. Thesource(s) of the PCBs and extent of pollution are not yet
known.

7. The discharqers intend to investigate the presence of PCBs and
submit a report of the results of the investigation to the
Board. A new task, Provision 1. g. 1), ,proposed Remediation
of PCB Pollutionrr, with a completion date of July r-, 1991-, isincluded in the amended order. The existing iask g. will
become Task g. 2'). The original cornpletion date for this taskof January 31, L992 may stirl be achievabre but staff
recommends extending this date to May L, Lgg2 in order toalleviate any potential conflict that could arise as a resultof other changes reconmended at this time.

8. The Board, in public rneeting, heard and considered ar1
comments pertaining to the discharge.

IT IS HEREBY ORDERED that the dischargers, in order to meet theprovisions contained in Division 7 of the California Water Code andregulations adopted thereunder, shall conply with the following:
l-. Provision 1 shall be revised to read as follows:

e. l-) TASK: EVALUATE INTERII{ REMEDIAL ACTIONS

COMPLETION DATE: August L, l_991-

E. 2) TASK: PROPOSE II{ODIFICATTONS TO INTERTM REMEDTAL
ACTIONS

COII{PLETION DATE: August L, L99L



f. TASK: COI,TPLETE MODIFTCATIONS TO TNTERIM REMEDIAL
ACTIONS

COII{PLETION DATE: February 1, L992

TASK: PROPOSED REMEDTATION OF PCB POLLUTION

The dischargers, Clifford B. Hunter, Inc., Hunter
Technology Corporation, and Monsanto Company, shall
submit a technical report acceptable to the
Executive Officer containing a proposal for
remediating PCB pollution. This report shalt
include the results of a remedial investigation
program to determine the extent of PCB pollution in
the soil, and groundwater if appropriate, and a
proposal for remediating PCB pollution.

COMPLETION DATE: July 1, L99L

TASK: PROPOSED FINAL CLEANUP OBJECTIVES AND ACTIONS

COMPLETION DATE: May L, L992

e. 1)

s. 2)

L, Steven R. Ritchie, Executive Officer, do hereby certify the
foregoing is a full, true and correct copy of an order adopted by
the California Regional Water Quality controf Board, San Frlncisco
Bay Region, on January L6, 1991.

--? . f ,"qtt-(]w\/ STEVEN R. RTTCHIE
Executive Officer


